
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

9:51 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 764 Date: 11-Feb-2013 Monday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 252

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and cool

GENERAL:
•Diary review
•Site visit to storage yard on Burma Rd for the mockup demo
•Email review
•Computer issues all morning
•Nonskid being applied today to the deck plates
•Worked on response to Submittal 2810 – Overhead Sign Structure: Shop Drawings, I had to check with
TY Lin and Martin Chandrawinata on which Standard Pan set is to be referenced. After tracking down RFI
2845R00 and R01, and referencing all revisions of the 1999 Standard Plans, and talking with Paul
Jefferson and Kevin Smith (ABF), TY Lin is going to change their response.
•Received call from Eric Blue about ABF being ready for trimming the blockout at Hinge A.
•Generated response to Submittal 2807R01 – CCO 216 – Hinge K Concrete: Ballast Placing Plan. Marked
up the sheets and stamped them and scanned into PMIV.

I accrued 2 hours of overtime today covering the Contractor’s hours.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

CONCO PUMPING

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

Israel CazaresUnskilled Laborer 0.00 0.00 0.00 0.00

Ray BedollaUnskilled Laborer 0.00 0.00 0.00 0.00
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